Magnetic shielding meeting: 2013-01-09: 15:00 GMT
Conference Room 4, R1 (phone conference details circulated)
Present: HW, KL, JW, JT, LF, CMacW, AN, RP, LF, PS, MG, PH, MC, AG, JC
1. Actions:
· ABr: Pursue development of test of non-standard lengths of Cryomech hoses 
Superseded -- delete
· KL: Liaise with ISIS to set up joint meeting after Christmas.
Principle agreed with ISIS.  KL to set up a Doodle poll.
2. Status of magnetic model of MICE Hall: 							PS
· See slides:
· Points noted:
· Matrix of models for the racks under various configurations.  Systematic study in preparation;
· CMacW is making analysis of the results as the models finish;
· Sub-models:
· Has been in abeyance because of other work;
· Increase in personnel, summarized;
· Emaill jim Clarke
· PS will make a meeting of the modellers
· JW:
· Can we decide on modeling of racks?
· Not yet, need to study the various configurations.  Can check model against R9 equipment with FC energized;
3. Design and detailing of West Wall, MLCR extension and Room of Requirement: 	JT
· West Wall/Mezzanine:
· Have now developed design to point at which it can be documented.  Goal is to produce a document for review in a week or so;
· Rack room and revised MLCR:
· LF is developing detail of cable routing taking space constraints into account;
· Meeting tomorrow with BPG to discuss building modifications.  Will require civil engineering review, but hope to have some cost information after this meet;
· Next week have meeting with Alan Stevens to discuss how we fit with ISIS requirements;
· Issues of cable routing discussed.  Seek to avoid too many major revisions to the building;
· Goal to use CM35 as venue for reporting of review;
· Status of rack build:
· Rack build is underway.  FC control rack and power-rack are: complete/50% complete;
· Then can send out the spectrometer racks;
· Proposed timescale:
· CM35 need timescale;
4. Partial return yokes: magnetic analysis and design					HW
· See slides:
· Points noted:
· B-H curves used for the magnetic modeling of the Hall were supplied by Opera with the exception of the 1010 used for the shield walls and magnets.  The resolution of the B-H curves at low field is poor and needs to be corrected;
· Results presented by HW emphasises the priority of comparing model to data, for example in R9 with the FC;
5. VC and collaboration meeting presentations						All
· VC
· KL; principles to send material by Monday or Tuesday next week;
· CM35:
· KL intro:
· Modeling -- PS
· Racks and MLCR -- JT
· Return yoke – HW
· Measurements -- CMacW
· Schedule considerations – KL
6. Schedule and plans, discussion								All
· [bookmark: _GoBack]CMacW agreed to “own” the schedule.
7. DONM:
16Jan13; 15:00 GMT
Meeting with ISIS to be confirmed
8. AoB
· PH: asks for change in colours to distinguish items on the drawings.
· Issue is time (and money) – HW will do something intelligent.
Summary of actions:
· KL: Liaise with ISIS to set up joint meeting after Christmas.
